UFB Rollout High Street Precinct — Works Programme

27/28/30/31 December & 3/4 January 2014
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27/28/30 Dec

- all sites opened
- trenching/fibre
installations

31/3/4 Jan

- reinstatements
on all sites

Any issues or questions contact Chorus on 0800 MY FIBRE




